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1.0 INTRODUCTION

The City of Olympia prepared this Quarterly Progress Report to document activities under
the Olympia Regional Coalition U.S. EPA Hazardous Substances and Petroleum Assessment
program. This report outlines activities and key measures documented from July 1, 2020
through September 30, 2020 (Reporting Period No. 4).

1.1 MODIFICATIONS TO THE WORK PLAN

The tasks reported within this Quarterly Report were conducted in accordance with the
Coalition’s work plan submitted to U.S. EPA. No modifications to the work plan were made
during Reporting Period No 4.

2.0 ACTIVITIES FUNDED UNDER BROWNFIELDS ASSESSMENT GRANT

TASK 1 —Programmatic:
The following activities have been completed during Reporting Period No. 4:
e Completion of the required grant activity reporting.
e Recurring meetings between the City and PIONEER (the environmental
consultant) to discuss grant progress.
e Indirect administrative costs.

TASK 2 —Community Outreach and Site Inventory:

During Reporting Period No. 4, the following Community Outreach and Site Inventory
activities were completed under the Assessment Grant:

¢ Ongoing discussions with citizens interested in or actively pursuing properties
using grant funds.



TASK 3 —Site Assessments:

During Reporting Period No. 4, the following Site Assessment activities were completed
under the Assessment Grant:

e Continued Phase II ESA work for the Hardel Mutual Plywood site (Phase I1 ESA
report pending)

e Completed a Phase II ESA for 209 NE Washington Street

e Submitted a SAP Addendum for additional Phase II ESA work at 209 NE
Washington Street.

e Completed a Phase I ESA for the Murphy Property (vacant land along Deschutes
Parkway)

e Began a Phase I ESA for the Ensign Road Extension Property (vacant land between
Martin Avenue and Pacific Avenue)

TASK 4- Cleanup and Reuse Planning

During Reporting Period No. 4, no Cleanup and Reuse Planning activities were completed
under the Assessment Grant:

3.0 ACTIVITIES FUNDED BY OTHER LEVERAGED SOURCES

There were no activities funded by other leveraged sources associated with the Assessment
Grant during Reporting Period No. 4 other than the following:

e Over $100,000 in private funds are currently being used to complete additional Phase
IT ESA and potentially remedial work at the Hardel Mutual Plywood site

4.0 ANTICIPATED GRANT-FUNDED ACTIVITIES FOR NEXT QUARTER

The following activities are anticipated during the next Quarterly Reporting Period (October
1 through December 31, 2020):

e Expansion of Site Inventory
e Phase I ESAs

e SAPs

e Phase Il ESAs

5.0 BUDGET STATUS

The expenditures incurred during Reporting Period No. 4 were: $29,776.38. Funds spent
during previous reporting periods were $88,500.63. The dollar amount remaining in the
grant budget is $481,722.99.
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TABLE 1
Quarterly Budget Report #4
BROWNFIELD HAZARDOUS SUBSTANCES AND PETROLEUM ASSESSMENT
Olympia, Washington
Cooperative Agreement #BF - 01J66201 - 0
July 1 - September 30, 2020

Budget: Hazardous Substances and Petroleum ($600,000)

Task 1: Programmatic

Task 2: Community Outreach and Site Inventory

Cost Incurred

Cost Incurred

Cost Incurred

Cost Incurred

$ Budgeted | this Quarter to Date $ Remaining | $ Budgeted | this Quarter to Date $ Remaining
$6,000.00 $0.00 $0.00 $6,000.00 $5,000.00 $0.00 $0.00 $5,000.00
$2,600.00 $0.00 $1,831.28 $768.72 $800.00 $0.00 $0.00 $800.00
$0.00 $0.00 $0.00 $0.00 $1,000.00 $0.00 $0.00 $1,000.00
$0.00 $0.00 $0.00 $0.00 $6,000.00 $1,005.00 $2,951.00 $3,049.00
$30,000.00 $3,860.23 $9,958.40  $20,041.60 $0.00 $0.00 $0.00 $0.00
$38,600.00 $3,860.23 $11,789.68 $26,810.32] $12,800.00 $1,005.00 $2,951.00 $9,849.00

Task 3: Site Assessment Task 4: Cleanup and Reuse Planning

Cost Incurred|Cost Incurred Cost Incurred|Cost Incurred
$ Budgeted | this Quarter to Date $ Remaining | $ Budgeted | this Quarter to Date $ Remaining
$0.00 $0.00 $0.00 $0.00 $9,000.00 $0.00 $0.00 $9,000.00
$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
$476,600.00 $24,911.14 $103,536.33 $373,063.67] $63,000.00 $0.00 $0.00 $63,000.00
$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
$476,600.00 $24,911.14 $103,536.33 $373,063.67] $72,000.00 $0.00 $0.00 $72,000.00
$600,000.00

Total grant funds remaining:

Submitted: October 2020

$481,722.99




